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4ESS TASK ORDER PROGRESS REPORT
TO NUMBER: TO # 0003 REGION:; 8
TO TITLE: . e NDT Qi September 29, 2013 to

Libby Asbestos NPL Site | REPORT PERIOD October 26, 2013
ﬁ)ﬁN&%ER: Sharon Abendschan FIRM: Toeroek Associates, Inc.
EPA TOPO: . TECHNICALLY

Scott Wilder COMPLETE: 51%
TOEROEK TOQ Kevin G . '
MANAGER: evin Geraci

1. PROGRESS MADE THIS REPORT PERIOD

o  Toeroek paid-the monthly storage fees for the Libby/W .R. Grace boxes to Iron
Mountain.

* Prepared the monthly progress report and financial report.

e Performed management, administrative, and financial activities.

2. DELIVERABLES

progress Report and Financial October 20,2013 | October 25,2013 | October 30, 2013
eports _

Staffing Plan ] November 2, 2010 November 2, 2010 November §, 2010
Staffing Plan for Amend. D May 20, 2013 - May 14, 2013 May 30, 2013

3. OUTSTANDING ISSUES/RESOLUTION

¢ On October 1, 2013, Toeroek Associates, Inc. received a stop work order from EPA due
to the Federal Government Shutdown. EPA lifted the stop work order on October 17,
2013. As a result of the shutdown and stop work order, Toeroek’s project work and
reporting were delayed. For example, the September monthly vouchers, which were due
to EPA on October 20, 2013, were submitted on October 25, 2013. The submittal date
was discussed and agreed upon with the EPA Task Order Project Officer ahead of time.

4. PLANNED ACTIVITIES

» Pay monthly fee for storage of W.R. Grace boxes.
Prepare memorandum that summarizes the collection, handling, processing, and
disposition of the documents submitted by W.R. Grace as part of'its 104(e) response.
* Respond to EPA’s requests.
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5, FINANCIAL STATUS

See attached financial summary and backup for details.

6. QUALITY ASSURANCE (QA) ACTIVITIES

“All activities were performed in accordance with Toeroek’s approved Quality Assurance
Program Plan dated January 1999.

TO #0003 Libby Asbestos NPL Site Confidential Business Information Page 2 of 2



